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Species Action Priority # Action # Action
Description

Action Status Est. Initiation Date Est. Completion
Date

Responsible
Parties

Work Type Labor Type Action Comments

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.1.1 Improve
understanding of
the relationship
between
environmental
factors and
spawning in the Rio
Grande silvery
minnow.

Ongoing Current FY 2010 U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Larval development
and thermal
regimes funded
FY10

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.1.2 Determine
distances and rates
of dispersal for
various life stages
of Rio Grande
silvery minnow.

Ongoing Current Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

PIT tag study in 3rd
year to evaluate
movement of
adults; subadult
study needed

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.1.3 Improve
understanding of
the ecological
conditions that
influence survival in
different life stages
of Rio Grande
silvery minnow.

Ongoing Current Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.2.1 Improve
understanding of
habitats occupied
by early life stages
of Rio Grande
silvery minnow.

Ongoing Current Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.2.2 Improve
understanding of
the stream flows
that will provide
suitable habitat for
all life stages of Rio
Grande silvery
minnow.

Ongoing Current Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected
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Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.2.3 Develop strategic
habitat restoration
plans for the silvery
minnow in the
middle Rio Grande
and elsewhere in
its historical range

Partially Complete U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program, Texas
Parks and Wildlife
Department

Work type not yet
selected

Labor type not yet
selected

Plans
underway/complete
 in the middle Rio
Grande

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.2.4 Develop a habitat
restoration
monitoring program
that evaluates the
efficacy of habitat
restoration
techniques

Ongoing Current Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.3 Continue genetic
studies on Rio
Grande silvery
minnow
populations.

Ongoing Current Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

1 each 3 years

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.4.1 Continue to collect
and evaluate
existing data on
water quality and
sediment quality
and identify future
investigations that
are needed.

Ongoing Not
Current

U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.4.2 Design and
undertake toxicity
tests to assess the
effects of
contaminants on
various life stages
of Rio Grande
silvery minnow.

Partially Complete U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program, U.S.
Geological Survey

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.4.3 Design and
undertake studies
to assess the
effects of point and
non-point source
discharges on Rio
Grande silvery
minnow food
sources.

Ongoing Current U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program, University
of New Mexico

Work type not yet
selected

Labor type not yet
selected

Periphyton studies
underway at UNM
(Bixby)
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Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.4.4 Design and
undertake studies
to assess the
effects of
stormwater pulse-
flows (water quality
and contaminants)
on Rio Grande
silvery minnow

Unknown Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.4.5 Design and
undertake studies
to determine the
effects of various
flow regimes and
pollutant loading on
water quality in
silvery minnow
habitat.

Ongoing Current U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 1.4.6 Determine turbidity
and sediment
levels that reflect
ecological
conditions suitable
for the Rio Grande
silvery minnow

Unknown Environmental
Protection Agency,
tribes, States

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 1.4.7 Develop water
quality criteria for
protection of the
Rio Grande silvery
minnow.

Not Started Environmental
Protection Agency,
tribes, States

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 1.5.1 Improve
understanding of
the distribution and
extent of non-native
fish species.

Not Started Middle Rio Grande
Endangered
Species
Collaborative
Program, New
Mexico Department
of Game and Fish

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 1.5.2 Improve our
understanding of
predation and
competition effects
on Rio Grande
silvery minnow by
other Rio Grande
fish species.

Not Started New Mexico
Department of
Game and Fish,
Texas Parks and
Wildlife Department

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 1.5.3 Improve
understanding of
the effects of
different flow
regimes (timing,
magnitude,
duration) on non-
native fishes.

Not Started Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected
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Rio Grande silvery
minnow
(Hybognathus
amarus)

3 1.5.4 Review and update
existing regulations
and policies on
stocking of non-
native sport fishes
and bait fish use.

Not Started New Mexico
Department of
Game and Fish,
Texas Parks and
Wildlife Department

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 1.6. Investigate
competitive
interactions
between congeners
at various life
stages.

Not Started Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 1.7 Determine the
nature and extent
of predation on Rio
Grande silvery
minnow by avian
and other
predators.

Not Started Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 2.1.1 Implement habitat
restoration projects
throughout the
middle Rio Grande
and the historic
range where
appropriate.

Partially Complete U.S. Fish and
Wildlife Service
(Service),
International
Boundary and
Water Commission,
Middle Rio Grande
Endangered
Species
Collaborative
Program, Texas
Parks and Wildlife
Department

Work type not yet
selected

Labor type not yet
selected

FWS lead in
reintroduction
areas, MRGESCP
in middle Rio
Grande

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 2.1.2 Provide for fish
passage at
irrigation diversion
structures.

Planned U.S. Bureau of
Reclamation

Work type not yet
selected

Labor type not yet
selected

SADD passage
construction in
FY10

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 2.1.3 Implement
management
strategies to reduce
entrainment of Rio
Grande silvery
minnow into
irrigation canals
and the Low Flow
Conveyance
Channel.

Partially Complete U.S. Bureau of
Reclamation, U.S.
Fish and Wildlife
Service (Service),
Middle Rio Grande
Conservancy
District

Work type not yet
selected

Labor type not yet
selected

annual coordination
to manage
diversions during
spawning

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.1.4 Design proposed
instream and
floodplain projects
in a manner that
enhances their
habitat value for the
Rio Grande silvery
minnow.

Ongoing Current U.S. Bureau of
Reclamation, U.S.
Army Corps of
Engineers

Work type not yet
selected

Labor type not yet
selected
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Rio Grande silvery
minnow
(Hybognathus
amarus)

2 2.2.1 Identify constraints
(climate, depletions
and other losses,
reservoir
operations,
diversions) that
affect habitat during
periods of low flow.

Ongoing Current U.S. Bureau of
Reclamation, U.S.
Army Corps of
Engineers

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 2.2.2.1 Retrofit or modify, if
necessary, the
operation of dams
where sediment
retention may be
effectively
managed for partial
restoration of
historic
geomorphology in
the middle Rio
Grande.

Not Started U.S. Bureau of
Reclamation, U.S.
Army Corps of
Engineers

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 2.2.2.2 Provide storage
space for water to
augment stream
flow in the middle
Rio Grande.

Not Started U.S. Bureau of
Reclamation, U.S.
Army Corps of
Engineers

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 2.2.2.3 Identify how water
supply and flood
control operations
affect riverine
habitat
development and
habitat availability,
in the middle Rio
Grande and seek
benefits for the
silvery minnow.

Ongoing Current Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 2.2.2.4 Provide for greater
flexibility in water
releases and/or
storage for
spawning and
larval survivorship
in the middle Rio
Grande.

Partially Complete U.S. Army Corps of
Engineers

Work type not yet
selected

Labor type not yet
selected

Cochiti Deviation
agreement in place
through 2013; costs
are for operations
and coordination

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.2.3 Encourage
conjunctive use of
surface water and
groundwater in the
Rio Grande.

Ongoing Current Office of the State
Engineer, New
Mexico

Work type not yet
selected

Labor type not yet
selected
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Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.2.4 Implement
measures to
increase water use
efficiencies, water
conservation, and
forbearance in the
middle Rio Grande
valley to maintain
river flows.

Not Started U.S. Bureau of
Reclamation, U.S.
Army Corps of
Engineers, Middle
Rio Grande
Conservancy
District

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 2.2.5 Acquire water from
willing sellers or
lessors for the
purposes of
maintaining flows
for the silvery
minnow in the
middle Rio Grande.

Ongoing Current U.S. Bureau of
Reclamation

Work type not yet
selected

Labor type not yet
selected

annual

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.2.6 Establish policies
that limit floodplain
development in the
middle Rio Grande
and educate the
public on the need
to limit such
development.

Unknown U.S. Bureau of
Reclamation, U.S.
Army Corps of
Engineers

Work type not yet
selected

Labor type not yet
selected

Policy development
followed by
outreach

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.3.1 Work with Mexico
to provide water
delivery to the Rio
Grande/Rio Bravo
del Norte (Big Bend
region).

Ongoing Current U.S. Fish and
Wildlife Service
(Service),
International
Boundary and
Water Commission,
Texas Commission
on Environmental
Quality

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.3.2 Encourage flows
within the Big Bend
reach that support
Rio Grande silvery
minnow
populations.

Ongoing Current International
Boundary and
Water Commission,
Texas Commission
on Environmental
Quality

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.3.3.1 Provide for storage
of water to
augment stream
flow in reintroduced
areas.

Not Started International
Boundary and
Water Commission,
Texas Commission
on Environmental
Quality

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.3.3.2 Identify how
reservoir
operations for
water conveyance
affect riverine
habitat
development and
habitat availability.

Ongoing Current U.S. Bureau of
Reclamation, U.S.
Army Corps of
Engineers, U.S.
Fish and Wildlife
Service (Service)

Work type not yet
selected

Labor type not yet
selected
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Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.3.4 Investigate legal,
institutional, and
technical feasibility
of implementing a
program of
conjunctive use of
surface and ground
water in
reintroduced areas.

Planned U.S. Fish and
Wildlife Service
(Service),
International
Boundary and
Water Commission,
Office of the State
Engineer, New
Mexico, Texas
Commission on
Environmental
Quality

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.3.5 Implement
measures to
increase water use
efficiencies and
conservation in
reintroduced areas.

Planned U.S. Fish and
Wildlife Service
(Service),
International
Boundary and
Water Commission,
Office of the State
Engineer, New
Mexico, Texas
Commission on
Environmental
Quality

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.3.6 Implement a
comprehensive
program of data
collection on water
supply and use for
improvement of
water and habitat
management in
reintroduced areas.

Ongoing Current U.S. Fish and
Wildlife Service
(Service),
International
Boundary and
Water Commission,
Texas Commission
on Environmental
Quality

Work type not yet
selected

Labor type not yet
selected

Database dev. in
1st yr. $25k/yr to
maintain

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.3.7 Retrofit or change
the operation of
inflow gates at
dams where
sediment retention
is detrimental to the
appropriate
geomorphology in
reintroduced areas.

Not Started U.S. Bureau of
Reclamation, U.S.
Army Corps of
Engineers,
International
Boundary and
Water Commission

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.3.8 Establish policies
that limit floodplain
development in
reintroduced areas
and educate the
public on the need
to limit such
development in
reintroduced areas.

Not Started U.S. Army Corps of
Engineers, States

Work type not yet
selected

Labor type not yet
selected

Policy development
followed by
outreach
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Rio Grande silvery
minnow
(Hybognathus
amarus)

3 2.3.9 Investigate the
potential of habitat
construction that,
during periods of
low flow, will
provide suitable
habitat for the
silvery minnow in
reintroduced areas.

Not Started U.S. Bureau of
Reclamation, U.S.
Fish and Wildlife
Service (Service),
International
Boundary and
Water Commission,
Texas Parks and
Wildlife Department

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

1 3.1.1 Annually update a
controlled
propagation plan
for long-term Rio
Grande silvery
minnow
propagation
activities.

Ongoing Current U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

$50K in ¿06 to
develop plan, $15
to refine annually

Rio Grande silvery
minnow
(Hybognathus
amarus)

1 3.1.2 Evaluate and
annually refine
methods of Rio
Grande silvery
minnow
propagation

Ongoing Current U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

¿Plan complete,
revise as needed.

Rio Grande silvery
minnow
(Hybognathus
amarus)

1 3.1.3 Continue genetic
monitoring and
study of
propagated Rio
Grande silvery
minnow.

Ongoing Current Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 3.1.4.1 Develop a larval
fish key to the
middle Rio Grande
and for stream
segments where
reintroductions are
likely.

Ongoing Current U.S. Bureau of
Reclamation, U.S.
Fish and Wildlife
Service (Service)

Work type not yet
selected

Labor type not yet
selected

Funded by BOR in
FY 09

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 3.1.4.2 Determine the
efficacy of various
methods for
marking Rio
Grande silvery
minnow (all life
stages)

Partially Complete U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

Adult marking
methods have been
tested; subadult
studies needed

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 3.1.4.3 Determine the role
of environmental
parameters in sex
determination of
Rio Grande silvery
minnow.

Not Started Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected
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Rio Grande silvery
minnow
(Hybognathus
amarus)

2 3.1.4.4 Determine the rate
of development and
hatching success
under various
environmental
conditions for Rio
Grande silvery
minnow.

Not Started U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

1 3.2.1 Annually review
and revise the Rio
Grande silvery
minnow
augmentation plan
for the middle Rio
Grande.

Ongoing Not
Current

U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Same as 3.1.1

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 3.2.2 Coordinate
augmentation
needs with
propagation
activities

Ongoing Current U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 3.2.3 Improve our
understanding of
the effects of
various stocking
conditions and
release sites on Rio
Grande silvery
minnow.

Partially Complete U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 3.2.4 Determine the
effects of hatchery-
to-release site
transport conditions
on stocked Rio
Grande silvery
minnow.

Partially Complete U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 3.3.1 Develop a plan for
reestablishment of
Rio Grande silvery
minnow for each
reintroduction
location.

Ongoing Not
Current

U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

Big Bend Plan
complete, update
as needed

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 3.3.3 Monitor the
reintroduced
populations of Rio
Grande silvery
minnow.

Ongoing Current U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

Costs increase as
populations are
added

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 3.4 Develop population
viability models to
assess extinction
probabilities for
existing and
reintroduced
populations.

Ongoing Current U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected
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Rio Grande silvery
minnow
(Hybognathus
amarus)

2 4.1 Develop and
annually review
interim workplans
to ensure progress
toward recovery of
the silvery minnow

Planned U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

1 each 5 yrs

Rio Grande silvery
minnow
(Hybognathus
amarus)

1 4.2.1 Use the Middle Rio
Grande Long-Term
Fish Population
Monitoring Program
methodology as the
model in the
development and
implementation of a
sampling protocol
for a long-term fish
monitoring
program.

Ongoing Current U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 4.2.2 Develop and
implement a
sampling
methodology of
sufficient rigor to
generate a
statistically reliable
population estimate
for each population
of Rio Grande
silvery minnow.

Ongoing Current Middle Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Three year pilot
study complete.
Funding for
additional
refinement and
estimation

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 4.2.3 Establish and
maintain a single,
centralized,
standardized
database for
storage and
retrieval of
hydrologic, biologic,
economic, and
social data,
including both
stockings and
captures of target
species, and collect
and maintain
specimens in a
research museum.

Ongoing Current U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

Database
development
started in 08 may
be complete by
2010; estimated
$25k/yr to maintain.

Rio Grande silvery
minnow
(Hybognathus
amarus)

2 4.3 Utilize independent
and autonomous
peer review to
guide and
implement recovery
actions.

Ongoing Current U.S. Fish and
Wildlife Service
(Service), Middle
Rio Grande
Endangered
Species
Collaborative
Program

Work type not yet
selected

Labor type not yet
selected

1 per 5 yrs
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Rio Grande silvery
minnow
(Hybognathus
amarus)

3 5.1 Issue notices
regarding status of
Rio Grande silvery
minnow recovery
effort.

Planned U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

1 each 5 yrs

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 5.2.2 Identify key
messages.

Ongoing Not
Current

U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

¿Plan complete,
revise as needed.

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 5.2.3 Develop targeted
outreach programs
and materials.

Planned U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 5.3 Develop and
implement an
outreach and
communications
plan that will help
all interested
parties to better
understand the Rio
Grande silvery
minnow and its
habitat, as well as
related
conservation and
water management
issues.

Planned U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 5.3.1 Identify key
audiences.

Not Started U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

Same as 3.1.1

Rio Grande silvery
minnow
(Hybognathus
amarus)

3 5.3.1 Identify key
audiences.

Planned U.S. Fish and
Wildlife Service
(Service)

Work type not yet
selected

Labor type not yet
selected

Same as 3.1.1
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